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ESTIMATE RUN 12/16/2003

ESTIMATE SUMMARY 11:54:21

CONTID: C13449         ESTIMATE NO: 0010 FINL 1999

PCN: 13449-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Ray Nixon South PERCENT TIME:

PROJECT NO: IM 0252-346                   

I-25, Ray Nixon South

NAME OF ROAD: I25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EDW. C. LEVY CO. dba SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 12/16/2003 DATE TIME STARTED 04/17/2002

2635 DELTA DRIVE DATE LET 02/21/2002 DATE WORK BEGAN

 DATE AWARDED 03/01/2002 DATE TIME STOPPED 12/11/2002

 DATE CONTRACT EXECUTED 03/22/2002 DATE ACCEPTED 12/11/2002

COLORADO SPRINGS CO 80910     719-392-4207 DATE NOTICE TO PROCEED 04/17/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,373,736.84 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 3,269,421.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,870.13

SECURITIES ENCUMBERED -30,870.13

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

98.45%

52,276.79

0.00

0.00

0.00

$

$

$

$

3,321,460.05

0.00

3,321,460.05

0.00

3,321,460.05

0.00

0.00

3,321,460.05

0.00

AMOUNT DUE 3,321,460.05 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

120.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF END SECTION 6.000

0.000

202-00037  
 

6.000

EACH

240.00000 1,440.006.000

0.00

0010 *REMOVAL OF DELINEATOR 522.000

0.000

202-00090  
 

522.000

EACH

7.00000 3,654.00522.000

0.00

0015 REMOVAL OF CURB 4,028.000

0.000

202-00201  
 

4,028.000

LF  

3.00000 12,084.004,028.000

0.00

0020 REMOVAL OF ASPHALT MAT 45.000

0.000

202-00220  
 

45.000

SY  

8.00000 360.0045.000

0.00

0025 *REMOVAL OF ASPHALT MAT (PLANING) 193,774.730

0.000

202-00240  
 

193,774.730

SY  

0.50000 96,887.37193,774.730

0.00

0030 *REMOVAL OF BRIDGE RAILING 2,699.000

0.000

202-00425  
 

2,699.000

LF  

4.70000 12,685.302,699.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 6.000

0.000

202-00500  
 

6.000

EACH

1,400.00000 8,400.006.000

0.00

0040 *REMOVAL OF FENCE 9,557.000

0.000

202-01000  
 

9,557.000

LF  

0.60000 5,734.209,557.000

0.00

0045 *REMOVAL OF GUARDRAIL TYPE 3 12,106.500

0.000

202-01130  
 

12,106.500

LF  

2.15000 26,028.9812,106.500

0.00

0050 *REMOVAL OF END ANCHORAGE 58.000

0.000

202-01300  
 

58.000

EACH

84.00000 4,872.0058.000

0.00

0055 *PLUG CULVERT 1.000

0.000

202-04001  
 

1.000

EACH

660.00000 660.001.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *CLEAN CULVERT 9.000

0.000

202-04002  
 

9.000

EACH

2,400.00000 21,600.009.000

0.00

0065 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 16,466.000

0.000

203-00060  
 

16,466.000

CY  

6.00000 98,796.0016,466.000

0.00

0070 BLADING 203.000

0.000

203-01500  
 

203.000

HOUR

110.00000 22,330.00203.000

0.00

0075 DOZING 0.000

0.000

203-01550  
 

0.000

HOUR

130.00000 0.000.000

0.00

0080 TOPSOIL 8,500.000

0.000

207-00205  
 

8,500.000

CY  

3.30000 28,050.008,500.000

0.00

0085 *EROSION BALES (WEED FREE) 124.000

0.000

208-00011  
 

124.000

EACH

13.00000 1,612.00124.000

0.00

0090 *SILT FENCE 2,717.000

0.000

208-00020  
 

2,717.000

LF  

3.15000 8,558.552,717.000

0.00

0095 SEDIMENT REMOVAL AND DISPOSAL 296.000

0.000

208-00110  
 

296.000

CY  

6.00000 1,776.00296.000

0.00

0100 EROSION CONTROL SUPERVISOR 35.000

0.000

208-00205  
 

35.000

HOUR

38.00000 1,330.0035.000

0.00

0105 *RESET GROUND SIGN 47.000

0.000

210-00810  
 

47.000

EACH

79.00000 3,713.0047.000

0.00

0110 *RESET SIGN PANEL 7.000

0.000

210-00815  
 

7.000

EACH

53.00000 371.007.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SEEDING (NATIVE) 67.000

0.000

212-00006  
 

67.000

ACRE

310.00000 20,770.0067.000

0.00

0120 *MULCHING (WEED FREE HAY) 67.000

0.000

213-00002  
 

67.000

ACRE

280.00000 18,760.0067.000

0.00

0125 *MULCH TACKIFIER 5,000.000

0.000

213-00061  
 

5,000.000

LB  

2.10000 10,500.005,000.000

0.00

0130 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 693.790

0.000

403-00720  
 

693.790

TON 

85.00000 58,972.15693.790

0.00

0135 HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 61,373.510

0.000

403-01000  
 

61,373.510

TON 

28.95000 1,776,763.1161,373.510

0.00

0140 *HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 1.000

0.000

403-01001  
 

1.000

L S 

52,500.00000 52,500.001.000

0.00

0145 EMULSIFIED ASPHALT (SLOW-SETTING) 18,707.780

0.000

411-10255  
 

18,707.780

GAL 

1.00000 18,707.7818,707.780

0.00

0150 *CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 41.000

0.000

507-00100  
 

41.000

CY  

315.00000 12,915.0041.000

0.00

0155 *WATERPROOFING (MEMBRANE) 1,121.720

0.000

515-00120  
 

1,121.720

SY  

10.00000 11,217.201,121.720

0.00

0160 *SAWING AND SEALING BRIDGE JOINT 1,080.000

0.000

518-03000  
 

1,080.000

LF  

11.00000 11,880.001,080.000

0.00

0165 *CONCRETE CLASS D (BOX CULVERT) 85.200

0.000

601-03030  
 

85.200

CY  

400.00000 34,080.0085.200

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 FLY ASH SLURRY 9.000

0.000

601-10310  
 

9.000

CY  

155.00000 1,395.009.000

0.00

0175 *REINFORCING STEEL (EPOXY COATED) 9,768.100

0.000

602-00020  
 

9,768.100

LB  

1.00000 9,768.109,768.100

0.00

0180 48 INCH STEEL END SECTION 6.000

0.000

603-30048  
 

6.000

EACH

1,900.00000 11,400.006.000

0.00

0185 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,412.500

0.000

606-00301  
 

12,412.500

LF  

11.00000 136,537.5012,412.500

0.00

0190 *END ANCHORAGE TYPE 3D 31.000

0.000

606-01340  
 

31.000

EACH

385.00000 11,935.0031.000

0.00

0195 *TRANSITION TYPE 3G 23.000

0.000

606-01370  
 

23.000

EACH

770.00000 17,710.0023.000

0.00

0200 *TRANSITION TYPE 3H 19.000

0.000

606-01380  
 

19.000

EACH

430.00000 8,170.0019.000

0.00

0205 *END ANCHORAGE TYPE 3K 6.000

0.000

606-01390  
 

6.000

EACH

700.00000 4,200.006.000

0.00

0210 *END ANCHORAGE (NONFLARED) 4.000

0.000

606-02003  
 

4.000

EACH

1,600.00000 6,400.004.000

0.00

0215 *END ANCHORAGE (FLARED) 27.000

0.000

606-02005  
 

27.000

EACH

1,200.00000 32,400.0027.000

0.00

0220 *BRIDGE RAIL TYPE 7 99.000

0.000

606-10700  
 

99.000

LF  

93.00000 9,207.0099.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *BRIDGE RAIL TYPE 10R 2,699.000

0.000

606-11010  
 

2,699.000

LF  

47.00000 126,853.002,699.000

0.00

0230 *FENCE BARRIER WITH METAL POSTS 9,557.000

0.000

607-21300  
 

9,557.000

LF  

1.50000 14,335.509,557.000

0.00

0235 *DELINEATOR (TYPE I) 320.000

0.000

612-00001  
 

320.000

EACH

12.00000 3,840.00320.000

0.00

0240 *DELINEATOR (TYPE II) 120.000

0.000

612-00002  
 

120.000

EACH

15.00000 1,800.00120.000

0.00

0245 *DELINEATOR (TYPE III) 96.000

0.000

612-00003  
 

96.000

EACH

19.00000 1,824.0096.000

0.00

0250 18 INCH CULVERT PIPE 37.000

0.000

617-00018  
 

37.000

LF  

87.00000 3,219.0037.000

0.00

0255 48 INCH CULVERT PIPE 140.000

0.000

617-00048  
 

140.000

LF  

100.00000 14,000.00140.000

0.00

0260 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

38,000.00000 38,000.001.000

0.00

0265 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

275,000.00000 275,000.001.000

0.00

0270 *PAVEMENT MARKING PAINT 1,687.200

0.000

627-00001  
 

1,687.200

GAL 

38.00000 64,113.601,687.200

0.00

0275 *EPOXY PAVEMENT MARKING 431.980

0.000

627-00005  
 

432.000

GAL 

63.00000 27,214.74431.980

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *TRAFFIC CONTROL INSPECTION 81.000

0.000

630-00007  
 

81.000

DAY 

52.00000 4,212.0081.000

0.00

0285 *TRAFFIC CONTROL MANAGEMENT 124.000

0.000

630-00012  
 

124.000

DAY 

440.00000 54,560.00124.000

0.00

0290 *FLASHING BEACON (SOLAR) 6.000

0.000

630-80002  
 

6.000

EACH

500.00000 3,000.006.000

0.00

0295 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000

0.000

630-80341  
 

9.000

EACH

42.00000 126.003.000

0.00

0300 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000

0.000

630-80342  
 

50.000

EACH

84.00000 4,200.0050.000

0.00

0305 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 36.000

0.000

630-80343  
 

37.000

EACH

94.00000 3,384.0036.000

0.00

0310 *PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

5,000.00000 10,000.002.000

0.00

0315 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000

0.000

630-80358  
 

4.000

EACH

525.00000 2,100.004.000

0.00

0320 *DRUM CHANNELIZING DEVICE 300.000

0.000

630-80360  
 

300.000

EACH

42.00000 12,600.00300.000

0.00

0325 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000

0.000

630-80363  
 

20.000

EACH

52.00000 1,040.0020.000

0.00

0330 CONCRETE BARRIER (TEMPORARY) 400.000

0.000

630-80370  
 

400.000

LF  

24.00000 9,600.00400.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *TRAFFIC CONE 450.000

0.000

630-80380  
 

450.000

EACH

5.00000 2,250.00450.000

0.00

0340 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000

0.000

630-85006  
 

2.000

EACH

2,900.00000 5,800.002.000

0.00

0345 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0350 F/A ON-THE-JOB TRAINEE 200.000

0.000

700-70020  
 

200.000

EACH

1.00000 200.00200.000

0.00

0355 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A QUALITY INCENTIVE PAYMENT (ASPHALT)(SMOOTHNESS) 14,192.000

0.000

700-70025  
 

14,192.000

F A 

1.00000 14,192.0014,192.000

0.00

0365 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0500 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION -2,250.000

0.000

900-00006  
 

-2,250.000

DOL 

1.00000 -2,250.00-2,250.000

0.00

0505 ADDED ITEM (DOLLAR)/ QUALITY OF WORK, DISINCENTIVE -1,928.560

0.000

900-00006  
 

1.000

DOL 

1.00000 -1,928.56-1,928.560

0.00

0510 ADDED ITEM (DOLLAR)/ LANE RENTAL FEE -66,462.000

0.000

900-00006  
 

-66,462.000

DOL 

1.00000 -66,462.00-66,462.000

0.00
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PCN: 13449-BID    ESTIMATE RUN 12/16/2003

PROJECT: IM 0252-346                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:54:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,400.000

0.000

202-00246  
 

1,400.000

SY  

2.48000 3,472.001,400.000

0.00

0610 GEOTEXTILE (REINFORCEMENT) 304.000

0.000

420-00300  
 

304.000

SY  

2.00000 608.00304.000

0.00

0615 24 IN RCP (CIP) 24.000

0.000

603-01245  
 

24.000

LF  

72.50000 1,740.0024.000

0.00

0620 36 IN RCP (CIP) 26.000

0.000

603-01365  
 

26.000

LF  

117.50000 3,055.0026.000

0.00

0625 SCRAPING 84.000

0.000

203-01560  
 

84.000

HOUR

115.00000 9,660.0084.000

0.00

0630 SOIL RETEN BLANKET (S/C) 6,762.500

0.000

216-00041  
 

6,762.500

SY  

1.96000 13,254.506,762.500

0.00

0635 ADDED ITEM (DOLLAR)/ BRIDGE DECK REPAIRS 8,517.000

0.000

900-00006  
 

8,517.000

DOL 

1.00000 8,517.008,517.000

0.00

CAT 3,304,260.020.003,356,536.84CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

8,500.00000 8,500.001.000

0.00

0385 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

6,800.00000 6,800.001.000

0.00

0390 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,900.00000 1,900.001.000

0.00

CAT 17,200.000.0017,200.00CURRENT AMT0400 $ $ $

$ 3,321,460.020.00$3,373,736.84$CURRENT AMTPROJECT TOTAL


